

User Interface - Support #1852

update the UI portions of the Conversion Reference

10/30/2012 03:34 PM - Greg Shah

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	600.00 hours
Target version:	Revise Documentation and Training Materials		
billable:	No	case_num:	
vendor_id:	GCD	version:	
Description			

History

- #1 - 10/30/2012 03:49 PM - Greg Shah
- Estimated time changed from 400.00 to 600.00
- #2 - 10/31/2012 02:31 PM - Greg Shah
- Subject changed from update the UI portions of the conversion reference to update the UI portions of the Conversion Reference
 - Target version set to Milestone 18
- #3 - 11/16/2016 01:31 PM - Greg Shah
- Target version changed from Milestone 18 to Revise Documentation and Training Materials