

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
7645	Database	Bug	Test	High	Simplify _meta database initialization by removing <schema>.meta.xml resource	Ovidiu Maxiniuc	03/19/2024 08:43 PM
7020	Database	Feature	Review	Normal	always use "expanded" extent fields	Ovidiu Maxiniuc	01/24/2024 09:28 PM
4722	Database	Feature	Test	Normal	data import should be able to run with only the converted application jar file (and FWD)	Ovidiu Maxiniuc	01/23/2024 12:28 PM
6442	Database	Feature	WIP	High	missing encoding/collation features	Ovidiu Maxiniuc	12/21/2023 12:39 PM
7113	Database	Bug	Review	Normal	Problem with nested CAN-FIND conversion	Ovidiu Maxiniuc	11/29/2023 11:56 AM
4514	Database	Feature	WIP	Normal	run ProDataSet test suite in FWD and resolve any issues such that it works the same way as in the 4GL	Ovidiu Maxiniuc	09/13/2023 08:18 AM
4516	Database	Feature	New	Normal	testing and completion of runtime compatibility for table/table-handle/dataset/dataset-handle parameter options	Ovidiu Maxiniuc	09/13/2023 08:17 AM
7467	Database	Bug	Test	Normal	join on meta table	Ovidiu Maxiniuc	07/17/2023 12:26 PM
7120	Database	Bug	Test	Normal	NO-UNDO dynamic temp-table does not set the NO-UNDO at the .schema	Ovidiu Maxiniuc	02/15/2023 03:58 AM
6348	Database	Feature	WIP	Normal	implement support for MariaDB	Ovidiu Maxiniuc	02/03/2023 10:50 AM
6703	Database	Bug	WIP	Normal	loading schema table DMO interface with no defined fields	Ovidiu Maxiniuc	10/05/2022 02:21 PM
6507	Database	Feature	New	Normal	cross-database joins	Ovidiu Maxiniuc	09/09/2022 12:23 AM
6577	Database	Bug	Review	Normal	move RecordBuffer.ooFields at the DMO meta	Ovidiu Maxiniuc	07/20/2022 04:51 AM
6584	Database	Feature	Review	Normal	implement schema hint which generates a POJO in addition to a DMO interface	Ovidiu Maxiniuc	07/19/2022 12:55 PM
6502	Database	Bug	WIP	High	DATASET:CREATE-LIKE copies temp-table options (like XML-NODE-NAME), while TEMP-TABLE:CREATE-LIKE does not	Ovidiu Maxiniuc	07/07/2022 12:45 PM
6485	Database	Bug	Test	High	tracking-changes can be set if a temp-table has at least a buffer attached to a dataset	Ovidiu Maxiniuc	07/06/2022 02:17 PM
6524	Database	Bug	Test	High	BUFFER-COPY does not create a record in the before-table	Ovidiu Maxiniuc	06/17/2022 06:11 AM
6389	Base Language	Bug	New	High	LENGTH function with COLUMN option	Ovidiu Maxiniuc	06/07/2022 07:39 AM
6446	Base Language	Bug	Test	High	temp-table:create-like adds add before-table, too	Ovidiu Maxiniuc	06/07/2022 07:37 AM
6482	Base Language	Bug	Test	High	POLY version of ArrayAssigner.assignMulti, when the r-value can be an extent or scalar	Ovidiu Maxiniuc	06/07/2022 07:37 AM
6478	Database	Bug	Test	High	validate arguments for DYNAMIC-CURRENT-VALUE, DYNAMIC-SET-VALUE and DYNAMIC-NEXT-VALUE	Ovidiu Maxiniuc	06/02/2022 05:35 PM
6402	Base Language	Bug	Test	High	serialize-name for write-/read-json is not working	Ovidiu Maxiniuc	06/01/2022 04:36 PM
6412	Base Language	Bug	Test	High	implement BUFFER:KEYS attribute	Ovidiu Maxiniuc	06/01/2022 04:36 PM
6401	Base Language	Bug	Test	High	dynamic query can reference any buffer part of the added buffer's dataset	Ovidiu Maxiniuc	06/01/2022 04:33 PM
6400	Base Language	Bug	Test	High	ADD-SOURCE-BUFFER can have the fields qualified with the table name	Ovidiu Maxiniuc	06/01/2022 04:33 PM
6384	Base Language	Bug	Test	Normal	dynamic query conversion issues	Ovidiu Maxiniuc	06/01/2022 04:33 PM
6388	Base Language	Bug	Test	High	save-where-string works without the buffer attached to a dataset	Ovidiu Maxiniuc	06/01/2022 04:32 PM
6255	Conversion Tools	Feature	WIP	Normal	simplify the namespace configuration, part deux	Ovidiu Maxiniuc	04/26/2022 08:52 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
5799	Database	Bug	Feedback	Normal	write-xml doesn't serialize the prods:id attributes and the deleted fields for before-table	Ovidiu Maxiniuc	11/02/2021 07:42 PM
5801	Database	Bug	Feedback	Normal	write-xml is not using XML-NODE-NAME for the temp-table	Ovidiu Maxiniuc	11/02/2021 07:03 PM
5625	Database	Bug	WIP	Normal	changing a before-table reserved field does not flush the change in the after-table	Ovidiu Maxiniuc	09/13/2021 10:55 AM
5491	Database	Feature	WIP	Normal	custom locale/collation implementations	Ovidiu Maxiniuc	09/01/2021 10:58 AM
5289	Database	Bug	WIP	Normal	Misc. problems with triggers	Ovidiu Maxiniuc	06/14/2021 06:15 PM
5203	Base Language	Bug	Test	Normal	Temp Table - serialization/transaction scope/pk	Ovidiu Maxiniuc	06/13/2021 09:16 PM
4945	Database	Bug	Feedback	Normal	Optimize indexes for H2 dialect	Ovidiu Maxiniuc	05/11/2021 06:34 PM
5322	Database	Bug	WIP	Low	FqlToSqlConverter fails to identify property	Ovidiu Maxiniuc	05/07/2021 02:05 PM
5202	Base Language	Bug	Test	Normal	Temp Table serialize-name/xml-node-name	Ovidiu Maxiniuc	04/01/2021 03:24 PM
5013	Database	Bug	Test	Normal	Collision of java names with SQL keywords	Ovidiu Maxiniuc	12/07/2020 04:58 PM
3225	Conversion Tools	Feature	WIP	Normal	windows vs linux in p2j.cfg.xml	Ovidiu Maxiniuc	11/30/2020 03:01 PM
4917	Database	Bug	New	Normal	eliminate redundant ORDER BY elements in multi-table queries	Ovidiu Maxiniuc	10/01/2020 01:16 PM
4033	Database	Feature	WIP	Normal	avoid query for FIND unique when the current record in the buffer would match the query result	Ovidiu Maxiniuc	07/22/2020 05:20 PM
4796	Database	Bug	WIP	Normal	locking regression in RAQ introduced with the FFC	Ovidiu Maxiniuc	07/21/2020 02:37 AM
4690	Database	Feature	WIP	Normal	re-integrate dirty share logic into new persistence implementation	Ovidiu Maxiniuc	06/18/2020 04:52 PM
3757	Database	Feature	WIP	Normal	add metadata support	Ovidiu Maxiniuc	05/08/2020 03:20 AM
4323	Database	Feature	WIP	Normal	parse full FQL statements and convert them to SQL	Ovidiu Maxiniuc	10/24/2019 10:19 AM
3647	Database	Bug	WIP	Normal	incorrect hql and incorrect sql generated for nested CAN-FIND	Ovidiu Maxiniuc	07/20/2018 09:30 AM
3296	Database	Feature	WIP	Normal	misc db features	Ovidiu Maxiniuc	04/06/2018 01:15 PM
3243	Database	Bug	New	Low	possible mismatch in runtime sequence definition and retrieval	Ovidiu Maxiniuc	02/07/2017 12:08 PM
3226	Runtime Infrastructure	Feature	WIP	Normal	change p2j to fwd in names, filenames, paths, environment variables et al	Ovidiu Maxiniuc	01/27/2017 01:11 PM
2312	Database	Feature	WIP	Normal	match Progress collation in a SQL Server database	Ovidiu Maxiniuc	01/19/2017 05:53 PM
2536	Database	Bug	New	Low	improve dynamic query parser error handling	Ovidiu Maxiniuc	11/16/2016 01:21 PM
2167	Base Language	Feature	New	Normal	add longchar and codepage support	Ovidiu Maxiniuc	08/19/2013 02:09 PM
1450	Bugs	Bug	WIP	Normal	comment conversion fail	Ovidiu Maxiniuc	10/24/2012 10:42 AM
1690	Bugs	Bug	New	Normal	better exception handling when OS libraries are not found by P2J	Ovidiu Maxiniuc	10/23/2012 05:33 PM
1576	Bugs	Bug	WIP	Normal	Moving ACL items up and down faulty in admin applet	Ovidiu Maxiniuc	10/15/2012 09:50 AM
1575	Bugs	Bug	WIP	Normal	Move ACL instance fail	Ovidiu Maxiniuc	10/05/2012 11:54 AM
1480	Core Development	Feature	Review	Normal	improve/finish the "Client Install" chapter	Ovidiu Maxiniuc	09/27/2012 10:00 AM
1495	Core Development	Feature	Review	Normal	write the "Build P2J from Source Code" chapter	Ovidiu Maxiniuc	09/27/2012 10:00 AM
1482	Core Development	Feature	Review	Normal	improve/finish the "Running the Client" chapter	Ovidiu Maxiniuc	09/27/2012 09:59 AM
1481	Core Development	Feature	Review	Normal	improve/finish the "Client Checklist" chapter	Ovidiu Maxiniuc	09/27/2012 09:59 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1502	Core Development	Feature	Review	Normal	finish/write the "Administration Console" section of the Directory chapter	Ovidiu Maxiniuc	09/27/2012 09:58 AM
1506	Core Development	Feature	Review	Normal	finish/write the "Access Control Lists" section of the Directory chapter	Ovidiu Maxiniuc	09/27/2012 09:58 AM
1499	Core Development	Feature	Review	Normal	finish/write the "Logging" section of the Directory chapter	Ovidiu Maxiniuc	09/27/2012 09:57 AM
1494	Core Development	Feature	Review	Normal	cleanup/improve the "Software Dependencies" chapter	Ovidiu Maxiniuc	09/27/2012 09:57 AM
1479	Core Development	Feature	Review	Normal	improve and finish the "Bootstrap Configuration" chapter	Ovidiu Maxiniuc	09/27/2012 09:56 AM