

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
5151	User Interface	Feature	WIP	Normal	Add complete support for tree-list OCX triggers	Adrian Lungu	09/08/2021 06:16 PM
4996	Database	Feature	WIP	Normal	Integrate hash indexes in H2 temp-tables	Adrian Lungu	11/20/2020 08:25 AM
4492	Database	Bug	WIP	Normal	database trigger defined with abbreviation should create a new buffer	Adrian Lungu	06/20/2020 12:10 PM
3889	User Interface	Bug	WIP	Normal	incorrect initial widget and screen values for combo boxes and selection lists	Adrian Lungu	07/25/2019 03:30 PM
3584	User Interface	Bug	WIP	Normal	tooltips do not work in FWD for disabled, TEXT and FILL-IN widgets	Adrian Lungu	08/29/2019 07:29 AM
1532	Core Development	Support	WIP	Normal	develop chemtutor 4GL sample application	Adrian Lungu	09/28/2012 04:40 PM
1508	Core Development	Feature	Review	Normal	finish/write the "Certificates" section of the Directory chapter	Adrian Lungu	10/04/2012 03:25 PM
1504	Core Development	Feature	Review	Normal	finish/write the "Accounts" section of the Directory chapter	Adrian Lungu	09/14/2012 12:11 PM
1500	Core Development	Feature	Review	Normal	finish/write the "Audit" section of the Directory chapter	Adrian Lungu	09/12/2012 01:30 PM
1489	Core Development	Feature	Review	Normal	write the "Directory" chapter	Adrian Lungu	09/06/2012 04:31 PM
1488	Core Development	Feature	Review	Normal	cleanup/improve the "Progress 4GL Runtime Compatibility Options" chapter	Adrian Lungu	09/06/2012 04:40 PM
1487	Core Development	Feature	Review	Normal	cleanup the "Administrative Client Setup" chapter	Adrian Lungu	08/30/2012 01:23 AM
1486	Core Development	Feature	Review	Normal	slides for the "Queries" chapter	Adrian Lungu	08/27/2012 12:00 PM
1475	Core Development	Feature	Review	Normal	slides for the "Accumulators" chapter	Adrian Lungu	08/27/2012 03:06 AM
1474	Core Development	Feature	Review	Normal	write Hibernate Mappings chapter of P2J Conversion Reference	Adrian Lungu	08/24/2012 02:21 AM
1469	Core Development	Feature	Review	Normal	slides for the "Query Results Sorting" chapter	Adrian Lungu	08/09/2012 02:24 PM
1468	Core Development	Feature	Review	Normal	finish the query_sorting.odt chapter of the P2J Conversion Reference	Adrian Lungu	08/09/2012 01:18 PM
1467	Core Development	Feature	Review	Normal	slides for the Transactions chapter	Adrian Lungu	08/09/2012 02:19 PM
1466	Core Development	Feature	Review	Normal	slides for the "Database Connections" chapter	Adrian Lungu	08/09/2012 01:48 PM
1458	Core Development	Feature	Review	Normal	slides for the "Editing" chapter	Adrian Lungu	08/17/2012 02:50 AM
1457	Core Development	Feature	Review	Normal	slides for the "Displaying Data with Frames" chapter	Adrian Lungu	08/17/2012 02:50 AM