

Core Development - Feature #1504

Feature # 1478 (WIP): write the "Runtime Installation, Configuration and Administration Guide"

finish/write the "Accounts" section of the Directory chapter

08/31/2012 05:01 PM - Greg Shah

Status:	Review	Start date:	08/31/2012
Priority:	Normal	Due date:	
Assignee:	Adrian Lungu	% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		version:	
billable:	No		
vendor_id:	GCD		
Description			

History

#1 - 08/31/2012 05:05 PM - Greg Shah

Please cleanup/improve the accounts_cfg.odt chapter in the p2j_docs/runtime_installation_configuration_and_administration_guide/ project. The chapter has some content and examples but it needs lots of work. See my GES: notes in this chapter for details.

#2 - 09/12/2012 11:05 AM - Adrian Lungu

- Status changed from New to WIP
- Assignee set to Adrian Lungu

#3 - 09/14/2012 12:11 PM - Adrian Lungu

- Status changed from WIP to Review
- % Done changed from 0 to 90

- added a new section at the end : Extensions
- n/a was used to a lot of (string) default values as these are null in the code.
- committed into bazaar