

## Conversion Tools - Feature #1517

Feature # 1511 (New): Reporting v3

**move to a completely database-backed approach to displaying the conversion artifacts (.cache, .lexer...)**

09/10/2012 12:19 PM - Greg Shah

<b>Status:</b>	WIP	<b>Start date:</b>	09/10/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	70%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>	Reporting 3.0	<b>vendor_id:</b>	GCD
<b>billable:</b>	No		
<b>Description</b>			

### History

#### #1 - 09/26/2012 08:08 AM - Greg Shah

- Target version set to Milestone 2
- Estimated time set to 16.00

#### #2 - 11/21/2012 09:08 AM - Greg Shah

- Target version changed from Milestone 2 to 25

#### #3 - 11/16/2016 01:34 PM - Greg Shah

- Target version changed from 25 to Reporting 3.0

#### #4 - 09/22/2017 02:35 PM - Eric Faulhaber

- % Done changed from 0 to 70
- Status changed from New to WIP

Current status in FWD 3.1:

- Cache files and un-processed external procedure source files are stored in the rptdb relational database and are served from there.
- Lexer and parser views have been omitted intentionally from the v3 reporting implementation.
- AST files are still read from the file system. Ultimately, these probably should be stored in and served from a graph database.