

## User Interface - Feature #1522

### Jetty Upgrade

09/10/2012 12:33 PM - Greg Shah

<b>Status:</b>	Closed	<b>Start date:</b>	10/07/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	11/08/2013
<b>Assignee:</b>	Greg Shah	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	GUI Support for a Complex ADM2 App		
<b>billable:</b>	No	<b>vendor_id:</b>	GCD

#### Description

#### Subtasks:

Feature # 1523: select appropriate version as the upgrade target	<b>Closed</b>
Feature # 1524: merge existing patches if necessary	<b>Closed</b>
Feature # 1525: submit patches upstream (if the patches are still needed)	<b>Closed</b>
Feature # 1526: integrate the new version into P2J	<b>Closed</b>

#### History

##### #1 - 09/24/2012 12:55 PM - Greg Shah

- Assignee set to Stanislav Lomany

##### #2 - 10/31/2012 02:59 PM - Greg Shah

- Target version set to Milestone 12

##### #3 - 10/20/2013 01:09 PM - Greg Shah

- Assignee changed from Stanislav Lomany to Greg Shah

##### #4 - 10/20/2013 01:09 PM - Greg Shah

- Status changed from New to WIP

##### #5 - 11/07/2013 09:01 AM - Greg Shah

- Status changed from WIP to Closed

##### #6 - 11/16/2016 12:13 PM - Greg Shah

- Target version changed from Milestone 12 to GUI Support for a Complex ADM2 App