

TRPL - Feature #1764

rework the pattern engine/TRPL runtime to operate against the database

10/30/2012 08:23 AM - Greg Shah

<b>Status:</b>	New	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>	Database Backed Storage	<b>version:</b>	
<b>billable:</b>	No		
<b>vendor_id:</b>	GCD		
<b>Description</b>			

History

- #1 - 10/31/2012 01:03 PM - Greg Shah
  - Target version set to Code Improvements
- #2 - 11/16/2016 10:01 AM - Greg Shah
  - Estimated time changed from 40.00 to 80.00
- #3 - 11/16/2016 10:01 AM - Greg Shah
  - Target version changed from Code Improvements to Database Backed Storage