## **Conversion Tools - Feature #1767**

# rework the conversion front-end to be backed by the database

10/30/2012 08:33 AM - Greg Shah

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:			
billable:	No	version:	
vendor_id:	GCD		
Description			

#### History

#### #1 - 10/31/2012 01:13 PM - Greg Shah

- Target version set to Code Improvements

### #2 - 11/16/2016 12:46 PM - Greg Shah

- Target version deleted (Code Improvements)