

Base Language - Support #1853

update the base language portions of the Conversion Reference

10/30/2012 03:35 PM - Greg Shah

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	320.00 hours
Target version:	Revise Documentation and Training Materials	case_num:	
billable:	No		
vendor_id:	GCD		
Description			

History

#1 - 10/31/2012 01:29 PM - Greg Shah

- Target version set to Milestone 18

#2 - 10/31/2012 02:30 PM - Greg Shah

- Subject changed from update the base language portions of the conversion reference to update the base language portions of the Conversion Reference

#3 - 11/16/2016 01:31 PM - Greg Shah

- Target version changed from Milestone 18 to Revise Documentation and Training Materials