

## Database - Support #1854

### update the DB portions of the Conversion Reference

10/30/2012 03:36 PM - Greg Shah

<b>Status:</b>	New	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	320.00 hours
<b>Target version:</b>	Revise Documentation and Training Materials	<b>case_num:</b>	
<b>billable:</b>	No		
<b>vendor_id:</b>	GCD		
<b>Description</b>			

#### History

**#1 - 10/30/2012 03:36 PM - Greg Shah**

- Start date deleted (10/30/2012)

**#2 - 10/31/2012 02:29 PM - Greg Shah**

- Subject changed from update the DB portions of the conversion reference to update the DB portions of the Conversion Reference

- Target version set to Milestone 18

**#3 - 11/16/2016 01:31 PM - Greg Shah**

- Target version changed from Milestone 18 to Revise Documentation and Training Materials