

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:	Revise Documentation and Training Materials		
billable:	No	case_num:	
vendor_id:	GCD	version:	
Description			

History

- #1 - 10/31/2012 11:48 AM - Greg Shah
- Target version set to Milestone 18
- #2 - 11/16/2016 01:31 PM - Greg Shah
- Target version changed from Milestone 18 to Revise Documentation and Training Materials
- #3 - 04/11/2017 08:23 AM - Greg Shah
- % Done changed from 0 to 100
- Status changed from New to Closed