

Runtime Infrastructure - Support #1859

update the installation and setup portions of the Runtime Installation, Configuraton and Administration Guide

10/30/2012 03:52 PM - Greg Shah

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	160.00 hours
Target version:	Revise Documentation and Training Materials	case_num:	
billable:	No	version:	
vendor_id:	GCD		
Description			

History

#1 - 10/30/2012 03:53 PM - Greg Shah

- Start date deleted (10/30/2012)

#2 - 10/31/2012 11:48 AM - Greg Shah

- Target version set to Milestone 18

#3 - 11/16/2016 01:31 PM - Greg Shah

- Target version changed from Milestone 18 to Revise Documentation and Training Materials

#4 - 04/11/2017 08:22 AM - Greg Shah

- % Done changed from 0 to 100

- Status changed from New to Closed