

## Runtime Infrastructure - Support #1861

### update the administration portions of the Runtime Installation, Configuraton and Administration Guide

10/30/2012 03:53 PM - Greg Shah

<b>Status:</b>	New	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	120.00 hours
<b>Target version:</b>	Revise Documentation and Training Materials	<b>case_num:</b>	
<b>billable:</b>	No		
<b>vendor_id:</b>	GCD		
<b>Description</b>			

#### History

---

**#1 - 10/31/2012 11:47 AM - Greg Shah**

- Target version set to Milestone 18

**#2 - 11/16/2016 01:31 PM - Greg Shah**

- Target version changed from Milestone 18 to Revise Documentation and Training Materials