

Runtime Infrastructure - Support #1862

create training materials for the P2J Administration class

10/30/2012 03:57 PM - Greg Shah

|                 |   |                 |              |
|-----------------|---|-----------------|--------------|
| Status:         | New   | Start date:     |              |
| Priority:       | Normal                                      | Due date:       |              |
| Assignee:       |   | % Done:         | 0%           |
| Category:       |   | Estimated time: | 400.00 hours |
| Target version: | Revise Documentation and Training Materials |                 |              |
| billable:       | No  | case_num:       |              |
| vendor_id:      | GCD   | version:        |              |
| Description     |   |                 |              |

History

#1 - 10/31/2012 11:47 AM - Greg Shah

- Target version set to Milestone 19

#2 - 11/16/2016 01:31 PM - Greg Shah

- Target version changed from Milestone 19 to Revise Documentation and Training Materials