

Core Development - Support #1864

update the training materials for the Developer 1 class

10/30/2012 04:07 PM - Greg Shah

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	160.00 hours
Target version:	Revise Documentation and Training Materials	case_num:	
billable:	No	version:	
vendor_id:	GCD		
Description			

History

#1 - 10/31/2012 02:28 PM - Greg Shah

- Target version set to Milestone 19

#2 - 11/16/2016 01:31 PM - Greg Shah

- Target version changed from Milestone 19 to Revise Documentation and Training Materials