

## Core Development - Feature #1912

### migrate P2J to Java 7

11/06/2012 05:26 PM - Eric Faulhaber

<b>Status:</b>	Closed	<b>Start date:</b>	11/07/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Eric Faulhaber	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>	Runtime Support for Server Features	<b>vendor_id:</b>	GCD
<b>billable:</b>	No		
<b>Description</b>			
<b>Related issues:</b>			
Blocks Database - Feature #1580: upgrade Hibernate to latest level		<b>Closed</b>	<b>10/23/2012</b> <b>05/03/2013</b>

#### History

##### #1 - 11/06/2012 05:31 PM - Eric Faulhaber

Build P2J on OpenJDK 7 on local system, work out build issues. Install Oracle Java 7 on lightning. Convert Majic on lightning in a duplicate staging environment (with any new P2J fixes, of course), work out any build issues. Regression test.

When new GCD regression test server is up, we will re-run regression testing there with OpenJDK 7.

##### #2 - 11/06/2012 05:32 PM - Eric Faulhaber

- Target version set to Milestone 7

##### #3 - 11/06/2012 05:33 PM - Eric Faulhaber

- Project changed from Database to Core Development

##### #4 - 11/12/2012 11:00 AM - Eric Faulhaber

- Assignee changed from Eric Faulhaber to Stanislav Lomany

##### #5 - 12/21/2012 01:08 PM - Eric Faulhaber

- Assignee changed from Stanislav Lomany to Eric Faulhaber

##### #6 - 04/26/2013 09:37 AM - Eric Faulhaber

- % Done changed from 0 to 100

- Status changed from New to Closed

##### #7 - 11/16/2016 11:43 AM - Greg Shah

- Target version changed from Milestone 7 to Runtime Support for Server Features