

## Database - Feature #1953

Feature # 1651 (Closed): add support for dynamic database features

Feature # 1654 (Closed): add conversion and runtime support for dynamic buffer creation and cleanup

### add conversion support for CREATE BUFFER statement

01/14/2013 07:45 PM - Eric Faulhaber

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ovidiu Maxiniuc	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Conversion Support for Server Features	<b>vendor_id:</b>	GCD
<b>billable:</b>	No		
<b>Description</b>			

#### History

##### #1 - 01/14/2013 07:48 PM - Eric Faulhaber

This issue is meant to track conversion support only; runtime implementation should be deferred as much as possible, except insofar as stubbed-out runtime methods/classes need to be added to allow compilation of the converted code.

All history/discussion should be posted to the parent task.

##### #2 - 01/15/2013 12:44 PM - Ovidiu Maxiniuc

- Status changed from New to WIP

##### #3 - 01/17/2013 09:29 AM - Ovidiu Maxiniuc

- File *om\_upd20130117b.zip* added

- Status changed from WIP to Review

##### #4 - 01/18/2013 04:20 AM - Ovidiu Maxiniuc

- File *om\_upd20130118a.zip* added

##### #5 - 02/01/2013 10:37 AM - Eric Faulhaber

- % Done changed from 0 to 70

##### #6 - 02/16/2013 08:52 AM - Eric Faulhaber

- Status changed from Review to Closed

- % Done changed from 70 to 100

Updates (see [#1652](#)) were regression tested and checked into bzd revision 10171.

##### #7 - 03/04/2013 05:15 AM - Ovidiu Maxiniuc

- File *om\_upd20130303a.zip* added

Added missing create() overloads.

Also reformatted and sorted so that they are more visible/countable.

Fixes compile issue #2068 - note 21.

**#8 - 03/05/2013 09:07 PM - Eric Faulhaber**

Update 20130303a looks fine, except that the zip file is based at the com directory instead of src. Please fix this, commit to bzd, and distribute.

**#9 - 03/06/2013 03:03 AM - Ovidiu Maxiniuc**

Committed revision 10248.

**#10 - 11/16/2016 11:07 AM - Greg Shah**

- Target version changed from Milestone 4 to Conversion Support for Server Features

**Files**

---

om_upd20130117b.zip	78.2 KB	01/17/2013	Ovidiu Maxiniuc
om_upd20130118a.zip	78.1 KB	01/18/2013	Ovidiu Maxiniuc
om_upd20130303a.zip	70.4 KB	03/04/2013	Ovidiu Maxiniuc