

Base Language - Feature #1964

Feature # 1635 (Closed): implement MEMPTR/RAW support

finish runtime support for MEMPTR/RAW

01/19/2013 03:18 PM - Greg Shah

Status:	Closed	Start date:	04/12/2013
Priority:	Normal	Due date:	05/03/2013
Assignee:	Greg Shah	% Done:	100%
Category:		Estimated time:	64.00 hours
Target version:	Runtime Support for Server Features		
billable:	No	vendor_id:	GCD
Description			

History

#1 - 01/19/2013 03:19 PM - Greg Shah

- Target version set to Milestone 7

This is just a placeholder to time entry. Put all history entries into the parent task [#1635](#).

#2 - 04/10/2013 03:05 PM - Greg Shah

- Estimated time changed from 16.00 to 64.00

#3 - 04/10/2013 03:07 PM - Greg Shah

- Due date set to 05/03/2013

- Assignee set to Greg Shah

- Start date set to 04/12/2013

#4 - 04/16/2013 09:09 AM - Greg Shah

- Status changed from New to WIP

#5 - 09/18/2013 08:38 AM - Greg Shah

- % Done changed from 0 to 100

- Status changed from WIP to Closed

#6 - 11/16/2016 11:43 AM - Greg Shah

- Target version changed from Milestone 7 to Runtime Support for Server Features