

Base Language - Feature #1976

Feature # 1607 (Closed): implement full named events support

conversion support for named events

01/29/2013 10:46 AM - Greg Shah

Status:	Closed	Start date:	01/29/2013
Priority:	Normal	Due date:	
Assignee:	Constantin Asofiei	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:	Conversion Support for Server Features	version:	
billable:	No		
vendor_id:	GCD		
Description			

History

#1 - 01/29/2013 10:47 AM - Greg Shah

This is just a task for managing time spent and for having the conversion work allocated to milestone 4. All history is to be put into the [#1607](#) parent task.

#2 - 01/31/2013 08:25 AM - Constantin Asofiei

- Status changed from New to Feedback

#3 - 01/31/2013 08:35 AM - Greg Shah

- Status changed from Feedback to Closed

- % Done changed from 0 to 100

#4 - 11/16/2016 11:08 AM - Greg Shah

- Target version changed from Milestone 4 to Conversion Support for Server Features