

## Base Language - Feature #1976

Feature # 1607 (Closed): implement full named events support

### conversion support for named events

01/29/2013 10:46 AM - Greg Shah

<b>Status:</b>	Closed	<b>Start date:</b>	01/29/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Constantin Asofiei	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>	Conversion Support for Server Features	<b>vendor_id:</b>	GCD
<b>billable:</b>	No		
<b>Description</b>			

### History

#### #1 - 01/29/2013 10:47 AM - Greg Shah

This is just a task for managing time spent and for having the conversion work allocated to milestone 4. All history is to be put into the [#1607](#) parent task.

#### #2 - 01/31/2013 08:25 AM - Constantin Asofiei

- Status changed from New to Feedback

#### #3 - 01/31/2013 08:35 AM - Greg Shah

- Status changed from Feedback to Closed

- % Done changed from 0 to 100

#### #4 - 11/16/2016 11:08 AM - Greg Shah

- Target version changed from Milestone 4 to Conversion Support for Server Features