

## Base Language - Feature #1988

Feature # 1641 (Closed): implement SAX XML support

### runtime support for SAX

02/05/2013 07:52 PM - Greg Shah

<b>Status:</b>	Closed	<b>Start date:</b>	05/18/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	06/14/2013
<b>Assignee:</b>	Evgeny Kiselev	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>	Runtime Support for Server Features		
<b>billable:</b>	No	<b>vendor_id:</b>	GCD
<b>Description</b>			

### History

#### #1 - 02/05/2013 07:52 PM - Greg Shah

- Estimated time set to 60.00

This is a task for time tracking and association of the conversion portion with milestone 4. Put all history in the parent task [#1641](#).

#### #2 - 04/25/2013 10:20 AM - Greg Shah

- Due date set to 06/14/2013

- Assignee set to Evgeny Kiselev

- Start date set to 05/18/2013

- Estimated time changed from 60.00 to 80.00

#### #3 - 01/07/2014 06:00 PM - Evgeny Kiselev

- Status changed from New to WIP

#### #4 - 01/07/2014 06:01 PM - Evgeny Kiselev

- Status changed from WIP to Review

#### #5 - 01/23/2014 09:46 PM - Greg Shah

- % Done changed from 0 to 100

- Status changed from Review to Closed

#### #6 - 11/16/2016 11:42 AM - Greg Shah

- Target version changed from Milestone 7 to Runtime Support for Server Features