

Base Language - Feature #1990

Feature # 1608 (Closed): implement full appserver support (from 4GL clients only)

conversion support for appserver

02/08/2013 08:40 AM - Greg Shah

Status:	Closed	Start date:	02/08/2013
Priority:	Normal	Due date:	
Assignee:	Costin Savin	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:	Conversion Support for Server Features	version:	
billable:	No		
vendor_id:	GCD		
Description			

History

#1 - 02/08/2013 08:41 AM - Greg Shah

This task is just for tracking time and associating the work with milestone 4. All history should be in the parent task [#1608](#).

#2 - 02/14/2013 02:02 PM - Costin Savin

- Status changed from New to WIP

#3 - 02/20/2013 02:09 PM - Greg Shah

- Status changed from WIP to Closed

#4 - 02/26/2013 06:03 PM - Eric Faulhaber

- % Done changed from 0 to 100

#5 - 11/16/2016 11:07 AM - Greg Shah

- Target version changed from Milestone 4 to Conversion Support for Server Features