

## Base Language - Feature #1994

Feature # 1644 (Closed): implement SOAP support

### conversion support for SOAP

02/13/2013 07:07 PM - Greg Shah

<b>Status:</b>	Closed	<b>Start date:</b>	02/13/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Constantin Asofiei	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>	Conversion Support for Server Features	<b>vendor_id:</b>	GCD
<b>billable:</b>	No		
<b>Description</b>			

### History

#### #1 - 02/13/2013 07:07 PM - Greg Shah

This is just for time tracking and association with milestone 4. All history should be in the parent task [#1644](#).

#### #2 - 02/15/2013 11:17 AM - Constantin Asofiei

- Status changed from New to WIP

- % Done changed from 0 to 20

#### #3 - 02/18/2013 04:20 PM - Greg Shah

- Status changed from WIP to Closed

- % Done changed from 20 to 100

#### #4 - 11/16/2016 11:08 AM - Greg Shah

- Target version changed from Milestone 4 to Conversion Support for Server Features