

User Interface - Feature #2036

Feature # 1801 (Closed): add some frame options

conversion support for some frame options

02/22/2013 10:25 AM - Greg Shah

Status:	Closed	Start date:	02/22/2013
Priority:	Normal	Due date:	
Assignee:	Constantin Asofiei	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:	Conversion Support for Server Features	version:	
billable:	No		
vendor_id:	GCD		
Description			

History

#1 - 02/22/2013 10:27 AM - Greg Shah

This is just for time tracking and milestone association. All history should go into the parent task [#1801](#).

#2 - 02/23/2013 11:15 AM - Constantin Asofiei

- Status changed from New to WIP
- Assignee set to Constantin Asofiei

#3 - 02/24/2013 10:27 AM - Greg Shah

- Status changed from WIP to Closed
- % Done changed from 0 to 100

#4 - 11/16/2016 11:07 AM - Greg Shah

- Target version changed from Milestone 4 to Conversion Support for Server Features