

User Interface - Feature #2039

Feature # 1801 (Closed): add some frame options

more runtime support for frame options

02/22/2013 10:32 AM - Greg Shah

| | | | |
|------------------------|------------------------------------|------------------------|-------------|
| Status: | Rejected | Start date: | |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 60.00 hours |
| Target version: | GUI Support for a Complex ADM2 App | vendor_id: | GCD |
| billable: | No | | |
| Description | | | |

History

#1 - 02/22/2013 10:32 AM - Greg Shah

This is just for time tracking and milestone association. All history should go into the parent task [#1801](#).

#2 - 07/25/2015 07:48 AM - Greg Shah

- Status changed from New to Rejected

#3 - 11/16/2016 12:12 PM - Greg Shah

- Target version changed from Milestone 12 to GUI Support for a Complex ADM2 App