

## Database - Feature #2043

Feature # 1588 (Closed): add conversion and runtime support for embedded SQL

### add runtime support for some embedded SQL features

02/23/2013 04:38 PM - Eric Faulhaber

<b>Status:</b>	Closed	<b>Start date:</b>	05/13/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	05/31/2013
<b>Assignee:</b>	Vadim Nebogatov	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>	Runtime Support for Server Features	<b>vendor_id:</b>	GCD
<b>billable:</b>	No		
<b>Description</b>			
<b>Related issues:</b>			
Related to Database - Feature #2126: add support for table-level locking (sha...		<b>Closed</b>	<b>06/27/2013</b> <b>07/01/2013</b>

### History

#### #1 - 02/23/2013 04:39 PM - Eric Faulhaber

Log history in parent issue.

#### #2 - 02/23/2013 04:40 PM - Eric Faulhaber

- Target version set to Milestone 7

#### #3 - 04/08/2013 05:56 PM - Eric Faulhaber

- Estimated time changed from 16.00 to 60.00

#### #4 - 04/23/2013 02:17 PM - Eric Faulhaber

- Estimated time changed from 60.00 to 80.00

Increased estimate to account for possible complications in bulk delete implementation.

#### #5 - 04/25/2013 11:30 AM - Eric Faulhaber

- Start date set to 05/13/2013

- Due date set to 05/24/2013

- Assignee set to Vadim Nebogatov

#### #6 - 04/29/2013 01:53 PM - Eric Faulhaber

- Due date changed from 05/24/2013 to 05/31/2013

#### #7 - 09/03/2013 12:30 PM - Eric Faulhaber

- % Done changed from 0 to 80

- Status changed from New to WIP

#### #8 - 01/07/2014 12:43 PM - Eric Faulhaber

- % Done changed from 80 to 100

- Status changed from WIP to Closed

#### #9 - 11/16/2016 11:42 AM - Greg Shah

- Target version changed from Milestone 7 to Runtime Support for Server Features