

Base Language - Bug #2685

web services networking needs to be moved from the P2J server to the client

09/04/2015 04:54 PM - Greg Shah

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Ovidiu Maxiniuc	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	GUI Support for a Complex ADM2 App	case_num:	
billable:	No	version:	
vendor_id:	GCD		
Description			

History

#1 - 09/04/2015 04:59 PM - Greg Shah

The web services implementation currently executes it's networking on the P2J server. Instead, it must execute within the client, in a similar way that we implement the 4GL socket support. Please search on WebServiceHelper to see the usage points.

#2 - 01/25/2016 02:47 PM - Greg Shah

- Status changed from New to WIP
- Assignee set to Ovidiu Maxiniuc

#3 - 04/06/2016 10:13 AM - Ovidiu Maxiniuc

The final update for this task was committed to trunk with task branch 2181a as revision 10995. Task can be closed.

#4 - 04/06/2016 10:14 AM - Greg Shah

- Status changed from WIP to Closed
- % Done changed from 0 to 100

#5 - 11/16/2016 12:12 PM - Greg Shah

- Target version changed from Milestone 12 to GUI Support for a Complex ADM2 App